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Timeline Overview

= Estimated completion
of the new facility Is
unofficially scheduled
for mid-December 2016
per Vaughn Construction

* The estimated move-in date is mid-spring to early
summer 2017

. . NOTE: Once substantial completion is achieved,
. the contractors will begin their punch-list review.




Update Overview

Tower Exterior

Exterior masonry work is approximately 95% complete

Level 10 roof membrane has been laid; the metal coping
Installation around the parapet wall is scheduled to be
complete by the end of April

» Level 2/morgue roof membrane has not been installed due to

the final piping and electrical rough-in taking place; this is
scheduled to be completed by the end of March

All of the roof’s equipment on levels 2 and 10 has been
Installed

Electrical rough-in for the outdoor receptacles are being
connected

Pipe insulation and protective jacketing is being placed



Update Overview

Tower Exterior

= Testing of the Glycol piping on the energy recovery system Is
In process and should be completed by the end of March

= End cap supports for the level 1 awning are installed and have
been water-proofed

= Exterior construction personnel elevator has been removed,;
the interior freight elevator is up and running

= Preparations are being made to complete the exterior on the
south-east side of the building



Update Overview

Tower Interior

All walls on levels 1, 2, 3 and 4 have been erected and are
being painted

Some security rough-in and pipe insulation is taking place in
the plenum on all levels

Ceiling grid is being installed to receive ceiling tiles

» Light fixtures are being mounted in areas where the ceiling grid
has been installed

Hard ceilings are being installed in the morgue, evidence
storage and some lab areas



Update Overview

Tower Interior

Ceramic wall tile is being installed in the restrooms, locker
rooms and showers on levels 1,2 & 3

The millwork is being installed on levels 1,2 & 3

Mechanical, Electrical, Plumbing (MEP) rough-in and wall
construction continues on level 8

» Walls are being insulated and sheetrocked on both sides

All cover up inspections are schedule to be complete by the
end of March



Update Overview

Morgue Interior

= Ceramic wall tile and the Epoxy Terrazzo flooring is being
laid in the morgue

= Coolers are being built and is schedule to be complete by
the end of March

= MEP rough-in continues in the morgue
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Pictorial Overview
Building Exterior
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South view of tower




East view of tower




North view of tower
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West view showing the morgue (foreground) and tower (background)




Pictorial Overview
Level 1




Evidence Receiving




Evidence Receiving and Releasing




Attorney re-wrap room




Ceramic wall covering in the restroom at Evidence Receiving




Stage area in auditorium
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Auditorium from stage looking at the back of the room




Main lobby facing south toward the Administrative Services
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1st floor women's locker room




Ceramic tile in the 1st floor women’s restroom & shower




Outgoing cooler entrance




Looking from the inside back of the outgoing cooler toward the entrance




Inside the de-comp cooler



Looking from the inside back of the De-comp cooler towards the front



Incoming cooler



Terrazzo flooring in one of the morgue’s small autopsy room




Installation of the Terrazzo flooring and ceramic wall covering in the
morgue’s large autopsy room




Pictorial Overview
Level 2




Pathology workstation area




Investigations facing east




Investigations facing south




Investigations facing west




Histology office facing west




Histology lab facing west




Anthropology entrance foyer facing south




Pictorial Overview
Level 3




Drug Chemistry workstation area & bulk lab facing north
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Drug Chemistry instrument lab facing north




Drug Chemistry instrument lab facing south
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Firearms shooting range facing north
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Firearms analyst area facing east




Pictorial Overview
Level 4




Toxicology cubicle area facing north



Toxicology instrument lab facing south




Toxicology long-term evidence freezer




Toxicology evidence in-take & walk-in cooler — facing north towards the
main lab entrance



Director of Physical Evidence office facing south




Accent wall in the east corridor outside the 4t" floor breakroom




Pictorial Overview
Level 8




8! floor breakroom facing east




Executive conference room facing north




Executive conference room facing east
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Executive Director & Chief Medical Examiner’s office facing east




Executive Director & Chief Medical Examiner’s office facing south




Chief Administrative Officer’s office facing north




Chief Administrative Officer’s office facing west




Crime Laboratory Director’s office facing north




Crime Laboratory Director’s office facing west




8! floor open cubicle area
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Thank you!

Bob Caylor, HCIFS Building Manager .
bob.caylor@ifs.hctx.net

To learn more about the Institute, visit:
harriscountytx.gov/ifs
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